

Update on the Broughty Ferry Flood Protection Scheme

Douglas Terrace

In Douglas Terrace, in the section between the railway bridge and Home Street, work has been completed to the north footpath and carriageway. This section of road has now reopened to residents allowing access again to properties. We thank residents for their patience while this work was ongoing. We have now commenced work to the carriageway across the railway bridge onto the Dundee Road. This section of road has now been closed to vehicles and pedestrians while we install new street lighting and replaced the existing carriageway and pavements. This road closure will last for around 3 weeks.

The shared walkway and cycle path, while not fully complete in this area, is open and handrails are being installed, these will be painted blue to match the handrails already in place further west towards the Stannergate.

Once this section is completed, we will move onto the section between Home Street and Westfield Road, completing both the surfacing of the shared cycle path and works to the carriageway. We have already reached out to residents in this area to establish any individual circumstances which need to be considered when planning works in this area and will advise them of start date and schedule of works in advance of commencing work.

Fisher Street

In Fisher Street we have completed paving the north footpath outside the Ship Inn ahead the business to reopening on the 26th April. We are now continuing with the north footpath moving east along Fisher Street in small sections. Currently we are working outside the RNLI cottages where parking bays are being created. As we move along this section, we will contact residents confirming the start date, schedule and duration of work nNear their properties.

On the beach in this area we are now progressing with the installation of U channels and sea defence walls ahead of the installation of drainage and infill for the cycle path and walkway which will continue towards Beach Crescent.

Beach Crescent


A platform has been constructed on the beach at Beach Crescent and sheet piling work is now complete. We are finalising some aspects of the design in this area and have spoken directly with residents affected. On Monday the 4th May the south footpath will close and we will start to break out the old sea wall ahead of installation of new drainage and the precast concrete steps which will be the main design feature in this area.

Decorative Gates Competition


Winner for our Decorative Gates competition have been announced this week.

They are.

Gate 1 -Martha Crosbie- Forthill Primary School-P7C



Gate 2 -Joseph is Spielmann -Eastern Primary School - P7A



Runner up is Nicole Lees also from Forthill Primary School P7C who wins £100 for her school.



We have displayed the winning entries outside our office in Beach Crescent and look forward to inviting the pupils along to site shortly to celebrate their achievements. We thank all the pupils who entered, it was a very tough decision and the standard was very high. Thank you to our community judges who had the tough job of picking our winners. The 2 winning designs will have their gates created and sited when the project is completed early next year.

Mooring Rings

When McLaughlin & Harvey commenced preparatory work in Beach Crescent Broughty Ferry in January 2021, it was necessary to remove 2 mooring rings which were attached to the old sea wall. A local residents asked if she could take one of the mooring rings and we approached Broughty Ferry Castle Museum, run by Dundee City Councils Leisure and Culture, to ask if they would be interested in taking the second mooring ring for their museum collection.

Gareth Jackson-Hunt, the Museum Services Service Manager popped into the site office in Beach Crescent to collect the mooring ring on behalf of the museum. This will be added to the museums collection and displayed in the Broughty Ferry Museum once this reopens later this year.





