

Broughty Ferry Flood Protection Scheme Newsletter Community Benefit

June 2021

Progress in site

We continue to make good progress on Flood Protection Scheme and remain on schedule. Currently we remain on target for completion of the project in early 2022. At the west end of the project, we have completed our works street works from Home Street, up over the Dundee Road bridge and the new junction onto Dundee Road. We have also completed 380m of the new offset footpath which has been opened to the public. Works continue on the street works from Home street east, with the new section due to be open in the coming weeks. Please be assured before street works commence in each area we will be in touch with affected residents with further information on parking and access.



Additionally, works on the North path of Fisher Street are nearing completion and once the Heavy Civils works are completed on the beach the street works will be completed in this section. We are pleased with the works in this section as they were pulled forward to accommodate the Ship Inn opening in time for the lowering of the lockdown measures.




On Beach Crescent we installed the new drainage line and removed part of the old sea wall that will act as the entrance to the new shared path. We have also commenced the construction of the new stepped revetment. Works will be ongoing in this area over the next few months with good progress visible on a weekly basis with the stepped revetment construction.

Considerate Constructors Scheme The site has been registered with the Considerate constructor's scheme. The scheme monitors visit the site to assess how well they are performing as a Considerate Constructor in terms of community engagement, safety, appearance, workforce and environmental compliance Get in touch <http://www.ccscheme.org.uk/feedback/> tel: 0800 783 1423 email: enquiries@ccs.org.uk

Community Benefits

The site compound is looking colourful along the beach front thanks to Grove Academy pupils, who painted the hoardings as part of their Princes Trust Community Project. Great Job!



In March 2021 McLaughlin & Harvey received a Community Benefit request from the Broughty Ferry Royal Tay Yacht Club.

After years of constant use on the ramps the concrete was cracked and dismembered in places. Michael Carmichael from the Royal Tay Yacht Club asked if it was possible for McLaughlin & Harvey to repair the ramps as a goodwill gesture. Due to the proximity of the project works to the Yacht Club, McLaughlin & Harvey Project manager, Matthew Sharpe, promptly agreed to help. After inspecting the ramps and the location it was acknowledged that the work could only be carried out on two days of the month due to low/high tides of the water. The repair work was successfully executed by McLaughlin & Harvey to a high standard in early June, and the Royal Tay Yacht Club were delighted with the result!

Before



After



How to contact us:

If you are affected by our works in any way or perhaps you want to know more about what we're doing. The site letter box is located at the main Site office on Beach Crescent or you can drop us an email at: bffps.community@mclh.co.uk

Community Liaison Officer:
Katy Bald

Tel: 07584 777 227

Email:

Katy.Bald@mclh.co.uk

More information on the scheme can be found online at

<https://www.dundee.gov.uk/service-area/city-development/broughty-ferry-flood-protection-scheme>



Considerate Constructors Scheme The site has been registered with the Considerate constructor's scheme. The scheme monitors visit the site to assess how well they are performing as a Considerate Constructor in terms of community engagement, safety, appearance, workforce and environmental compliance Get in touch <http://www.ccscheme.org.uk/feedback/> tel: 0800 783 1423 email: enquiries@ccs.org.uk